
Water Contract No. 8612 
Citizen’s Advisory Committee 

Meeting No. 1 Minutes 
 

 
The first meeting of the Water contract No. 8612 Citizens Advisory Committee was held on Tuesday, April 26, 
2005.  The following people attended: 
 
Name   Address   Phone    
 
Paul Norwood  Mayfield Community  410 243-5567    
     
   
Jill Marquiss  Arcadia Community          
    
 
Tim Duffy  Transportation   410 396-6874       
   417 E. Fayette St. Rm 602       
 
Dale Emerson  WR&A   410 235-3450 
  .  
    
John Maynes  WR&A 
                              410 235-3450 
 
Larisa Feldsher DPW    410 396-7300 
   900 AWMB 
 
Robert Murrow DPW    410 545-6189 
      
 
Mike Schultz  DPW    410 396-1663 
   201 AWMB 
 
Darin Crew  Herring Run Ass.  410-254-1577 
      
Tom Green  Herring Run Ass.  410-426-2313    
 
Tim Wilson  Mayfield Comm.  410 243-2087   
     
 
Bob Curran  City Council   410 396-4812 
   Rm. 553 City Hall   
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Mary Pat Clarke City Council    
 
Peter Rock  DPW    410 396-3671 
 
George Frazier Mayfield   410 925-6162 
    
Dennis Funk  Gannet Fleming                      410 545-1460  
 
Tonya Simmons Abel Wolman   410 396-3501   
       
 
Avon Holland  DPW/CMD   410 396-3671   
    
Keia Butts  Dept. Of Planning  410 396-5933   
 
Jaswant Dhuper DPW/WWED   410 396-3437   
 
Gary H. Keller  DPW-Facilities Engineering 410 396-7300 
 
Mike Kohler  DPW – Water Treatment 410 396-6091 
 
Tim Bradin  DPW Water Treatment 410 396-6091 
 
Jim Barracca  DPW W&WW  410 396-3671 
 
Julian L. Morgan Lakeside Montebello  410 467-5855 
 
The following items were discussed: 
 
Item 1-1 - Water Contract No. 1150 - Gannet – Fleming, the design consultant for WC No. 1150, gave a 
power point presentation for the upcoming contract.  This contract will convert the existing chlorine process 
system to a system that will use a liquid bleach-like material as opposed to chlorine gas. 
 
Item 1-2 – Project Description of Water contract No. 8612 – Dale Emerson, project manager for Whitman 
Requardt Associates gave an overview of the Montebello Dredging Project.  Mr. Emerson explained that the 
key element of this process is to remove, dewater, and haul the Montebello process residuals form Lake 
Montebello, which is currently one third full with residuals.  Secondary elements include discreet storm drain 
cleaning around the lake, clearing of the shoreline area, and installing new fencing. 
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Item 1-3 - Project Staging - The project is sequenced in three stages.  During the first stage the entire 
perimeter of Lake Montebello will be closed to recreational use.   Access to the Montebello Elementary School 
will be maintained as shown in the traffic plan given in the informational flier.  The first stage is anticipated to 
last 5 months.  Private vehicular traffic will be barred from use around the Lake for the duration of the project.  
Once stage 2 commences the Curran Drive portion of the lake will be reopened for recreational use only.  Stage 
2 is anticipated to last 21 months.  Temporary recreational parking areas will be constructed for public use.   
Stage 3 construction will be about 6 months.  At that time the recreational activities will be switched from 
Curran Drive to Whitman Drive.  As previously requested parking is also available on the east side of Hillen 
Road. 
 
Item 1-4 - Montebello Elementary School Traffic - Mr. Norwood expressed concern that given the current 
student pick-up and drop-off on 32nd street a traffic jam could occur with the new parking lot and that drivers 
would be cutting through his neighborhood as a result of this.   Mr. Frank Murphy, Chief of DOT, Transit and 
Traffic Division will be asked to contact Councilwoman Clarke concerning this issue so that a separate meeting 
can be scheduled to address it. 
 
Item 1-5 - Construction Road - The construction road currently in use will eventually be paved off and closed 
to the public. 
 
Item 1-8 - Montebello Gatehouse Project – The Montebello Gatehouse Project is ongoing and will be 
completed by mid-summer. 
 
Item 1-9 - Nightwork – Dredging and dewatering of residuals can take place 24 hours a day.  The equipment is 
such that it will not result in late night noise disturbances to the neighborhood.  Lighting will be positioned so 
that it does not affect the homes around the lake. 
 
Item 1-10 - New Fencing - The height of the new ornamental fence will be comparable with the existing 
fencing. 
 
Item 1-11 - Contract Status - The contract was awarded on April 13, 2005 to Synagro – Mid Atlantic, a 
company which specializes is residual removal and processing.  Notice to Proceed for this contract is 
anticipated in May. 
 
Item 1-12 – Roadway Improvements Contract – The contract which will address the roadway and lighting 
improvements in some manner will start once WC 8612 is completed.  The City is currently negotiating with 
Whitman Requardt Associates for design services for this project.  There will be 3 community meetings to 
discuss the status of this project during the design phase.  It is understood that some decisions on this project 
could affect work, such as the new fencing, taking place on 8612.  There will be close coordination between the 
two projects. 
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At this time there is no City design for this work available for review.  This is why the City is hiring Whitman.  
As stated at this meeting, Whitman has the plan presented by the Mayfield community.  Ms. Morgan brought up 
that her association, Ednor Gardens Lakeside, is in opposition to this plan.  The City stated that Whitman also 
has their letter stating this. 
 
Item 1-13 - Disposal of Residuals - The residuals will be disposed of incrementally as they are removed.  They 
will be sold to companies that specialize in soil blending.  The residuals will be processed and eventually sold 
by these companies. 
 
Item 1-14 - Recreational Activities - It is anticipated recreational activities will cease around the lake for the 
previously mentioned 5 month period some time in late May/early June.  The City will put out a press release 
prior to this occurring.  Signs will also be posted. 
 
Item 1-15 - Rodent Control – W&WW will contact the City’s Rodent Eradication Group to see what can be 
done to control any potential rodent infestation once the perimeter work begins. 
 
Item 1-16 -Site Restoration- Mr. Frazier asked if any of the grasses currently growing on the inside of the lake 
perimeter can be salvaged in lieu of replacing it entirely with a lawn that will be mowed.  The City will 
investigate and report back.  Per Federal Requirements the dam portion of the lake will have to have the existing 
vegetation removed. 
 
The meeting was adjourned at 8:30 PM.  Everyone will be notified by mail once the date for the next C.A.C. 
has been determined.  If anyone takes any exception to anything included in these minutes, phase notify me 
within 3 days of receipt. 
 
 
                                                                                                          Sincerely, 
 
 
                                                                                                     Michael Schultz 
                                                                                                           Chief 
 
 
 
 
cc:  Mr. George L. Winfield, Director 
 Mr. Jay Sakai, Bureau Head 
 All Attendees 
            Frank Murphy, D.O.T. 
 File 


